BEFORE THE OFFICE OF THE COMMISSIONER OF RAILROADS
STATE OF WISCONSIN

Petition of the Wisconsin Department of Transportation for the Alteration of a Public Crossing of the
Union Pacific Railroad Co. Tracks with CTH ‘U’ in the Town of Hudson, St. Croix County

9040-RX-1174

SUPPLEMENTAL ORDER

On October 22, 2003, the Office of the Commissioner of Railroads (OCR) issued an order that required
the alteration of the public crossing of the Union Pacific Railroad Co. (UP) tracks with CTH ‘U’ in the
Town of Hudson, St. Croix County by June 25, 2004 (crossing no. 183 833D MP 23.34). The OCR
issued a supplemental order on November 4, 2003 that required the installation of cantilevered
automatic 12" LED flashing lights behind the outside shoulders and automatic 12” LED flashing
lights, and gates with constant warning time circuitry.

By letter dated June 22, 2004, the Union Pacific Railroad Co. filed a request for an extension of time to
August 31, 2004 for both the crossing work and the signal installation. The UP states that the signed
agreements were mailed on April 28, but were lost in the mail.

In an email dated June 29, 2004, the Wisconsin Department of Transportation (DOT) opposes any
extension of time for the crossing surface and signal work. CTH ‘U’ is being expanded from 2-lanes
to 4-lanes. The construction is being done in stages. The crossing needs to be widened on time so
that the staging can be done as planned.

DOT states that “while the Force Work Agreements weren't executed until the middle and end of
April, the railroad has been aware of the completion date since the hearing on [September 16,
2003]. They were further reminded of this date in the Proposed Decision (dated September 24,
2003), the Final Order (dated October 22, 2003), the Supplemental Order (dated November 4,
2003) and in the estimate request (dated November 17, 2003). It should also be noted that the
Force Work Agreements were delayed due to estimating issues internal to the Union
Pacific.” (Emphasis added).

DOT requests that the OCR order the UP to install temporary flange and guard timbers on either
side of the existing concrete panels as soon as possible so that the highway contractor can pave
asphalt in these areas to allow for the construction staging as planned. DOT wants the crossing
extensions installed by July 16. The highway contractor on this project may have a claim due to
the railroad work not being completed on time.

As an interim measure DOT proposes that the railroad be ordered to remove the existing flashing
light signals, install crossbucks and to flag all train movements over the crossing until such time
that the railroad installs the active warning devices. CTH ‘U’ carries 7100 ADT (average daily traffic).
There is too much highway traffic to order stop signs.



The Commissioner orders the Union Pacific Railroad Co. to install temporary flange and guard
timbers or concrete panels on either side of the existing concrete panels no later than July 16,
2004. The Commissioner also orders the UP to remove the existing flashing light signals, install
crossbucks no later than July 16, 2004 and to flag all train movements over the crossing
beginning no later than the date on which the crossing signals are removed and continuing until
such time that the railroad installs the active warning devices. The Commissioner extends the
deadline for the installation of the new crossing signals to August 31, 2004. Last, the
Commissioner declines to extend the deadline for the installation of the concrete panels beyond
July 16. The UP should install the concrete panels as soon as possible.

THEREFORE, IT IS ORDERED,

1. That the Union Pacific Railroad Co. shall install and maintain temporary
flange and guard timbers or concrete panels on either side of the existing concrete panels at the
crossing at-grade of CTH ‘U’ with its tracks in accordance with the design plans of the Wisconsin
Department of Transportation in the Town of Hudson, St. Croix County by July 16, 2004. (Crossing
No. 183 833D / MP 23.34)

2. That the Union Pacific Railroad Co. shall remove the existing flashing light
signals and install and maintain crossbucks at the crossing at-grade of CTH ‘U’ with its tracks in the
Town of Hudson, St. Croix County by July 16, 2004. The Union Pacific Railroad Co. shall flag all
train movements over the CTH ‘U’ crossing beginning no later than the date on which the
crossing signals are removed and continuing until such time that the railroad installs the active
warning devices.

3. That the Union Pacific Railroad Co. shall install and maintain cantilevered
automatic 12" LED flashing lights behind the outside shoulders and automatic 12" LED flashing
lights, and gates with constant warning time circuitry with appropriate appurtenances in
accordance with such plans as are filed with and approved by the Office of the Commissioner of
Railroads at the crossing of its tracks with CTH ‘U’ at-grade in the Town of Hudson, St. Croix County
by August 31, 2004. These crossing signals shall be interconnected with simultaneous pre-emption
with the traffic signals at USH 12.

4. That jurisdiction is retained.

Dated at Madison, Wisconsin,

By the Office of the Commissioner of Railroads.

Rodney W. Kreunen

Commissioner of Railroads
9040supp two 1174



